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Presented by: Joni Grindstaff, WTP Deputy Assistant Manager

Waste Treatment and 
Immobilization Plant Update

August 9, 2017
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Direct-Feed Low-Activity Waste 
Facility Overview
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Physical Progress at WTP
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Analytical Laboratory
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Permitting Progress

Dangerous Waste Permit requirements

EMF Secondary Containment (Class 3 modification)

 Permit will authorize construction of basemat, stem walls, low point 

drain, process walls

 Comment period 1 of 2: Completed January 2017

EMF Transfer Lines (Class 2 modification)

 Permit will authorize installation of piping to transfer waste 

 Comment period: Completed June 2017

EMF Processing Equipment

 Permit will authorize installation of the tanks and evaporator

 Comment period: TBD summer/fall 2017

WTP Analytical Laboratory (Class 3 modification)

 Permit will add operating conditions

 Comment period 1 of 2: Open through September 1, 2017
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The assembly of Melter No. 1 for the LAW Facility was completed 

in June. Construction crews are now focused on safely 

assembling the second LAW melter.

Assembly of 

300-ton melter 

complete

Video:

Low-Activity Waste Facility

https://www.youtube.com/watch?v=Cmrj0XB-Vco
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Low-Activity Waste 
Facility Schedules

* Dates not specified in referenced document.
1 The WTP Project defines CD-4a, “Approve Start of Initial Waste Treatment,” as the successful completion of 

cold commissioning, an operational readiness review, and approval to startup the LAW Facility consistent with 

DOE O 425.1D, Verification of Readiness to Start Up or Restart Nuclear Facilities.

Project 

Schedule
Contract BCP

Amended

Consent 

Decree

LAW Construction 

Complete
March 2018 Jun 2018 * Dec 2020

Start LAW Cold 

Commissioning
Feb 2021 * * Dec 2022

Complete LAW Cold

Commissioning
June 2021 * * *

CD-4a1 Oct 2021 * Aug 2023 *

Complete LAW Hot 

Commissioning
Jan 2022 Jan 2022 * Dec 2023
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Balance of Facilities
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Process Flow
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June 2017

Direct-Feed Low-Activity Waste 
Completion Metric

Total Actual

Construction System Turnover to Startup 194 35

• Balance of Facilities 50 27

• Analytical Laboratory 33 5

• Low-Activity Waste Facility 84 3

• Effluent Management Facility 27 0

Startup System Tests 194 16

Startup System Handover to Operations 194 7
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Commissioning Program 
Development

 

 
Program 

Readiness Assurance 
Group Review 

Plant Manager Review 
Expected availability 

for DOE Review 

1.  WTCC Training  Complete Complete Complete 

2.  Requirements Management Complete Complete Complete 

3.  Project Training Complete Complete Complete 

4.  Environmental Management Complete Complete Ready 

5.  Document Administration/Procedures  Complete Complete Complete 

6.  Worker Safety and Health Complete In progress July 

7.  Chemical Management Complete Complete Complete 

8.  Document Control/Records Mgt Complete Complete Ready 

9.  Configuration Management Complete TBD TBD 

10.  Fire Protection Complete July August 

11.  Conduct of Operations Complete Complete  Complete 

12.  Waste Management Complete Complete Ready 

13.  Plant Engineering Complete Complete Ready 

14.  Software Quality Complete Complete Complete * 

15.  Maintenance 
Complete 

Complete Complete 

16.  Work Control Complete Complete 

17.  Quality Assurance (EPC QAM) Complete Complete Complete * 

18.  ISMS Complete Complete Ready 

19.  Hoisting and Rigging  
(not a work control program) 

Complete Complete July 

20.  Plant Management 
(not a work control program) 

June N/A ** July 

21. 2
1 
Readiness Assurance  

 (not a work control program) 
Complete Complete Complete 

 

Denotes kick-off 

meeting complete & 

review initiated

Denotes surveillance 

report complete and 

CR initiated

Denotes Plant 

Manager review 

initiated

Denotes Plant 

Manager review 

complete

Denotes DOE review 

initiated

Denotes DOE review 

complete and report 

received

Denotes date for a 

scheduled review or 

follow-up meeting 

*    The 2016 DOE audit of the WTP QA program (Audit Report U-16-QAD-RPPWTP-001 / CCN 290221) was used to satisfy the DOE program review for 

the EPC QA and software quality programs.  
**   The Plant Manager is the RAM for this program.

Ready for DOE 

Review

17 of 20 

reviews 

complete

11 of 21 

reviews 

complete

20 of 21 

reviews 

complete

** The plant manager is the RAM for this program.

18 programs supporting 

the commissioning work 

control program
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“Protecting our workers, 
the public, and the environment”


